
 

 

 

 

 

THE CITY OF SAN DIEGO 

 

M  E  M  O  R  A  N  D  U  M 

 

DATE:  February 2, 2011 

 

TO:  Jay Goldstone, Chief Operating Officer 

 

FROM:  Deborah L. Barrow, Library Director 

 

SUBJECT:  CAPITAL IMPROVEMENT PROJECTS - UPDATE 

 

 

NEW CENTRAL LIBRARY  

 

The new Central Library Construction Manager at Risk contract and Guaranteed Maximum Price 

were approved by the Rules Committee on June 16, 2010 and City Council/Agency on June 28, 

2010.  The construction Notice to Proceed was issued to Turner Construction on July 26, 2010 

and the ground breaking ceremony was held on July 28, 2010.  Turner Construction began their 

work on August 2, 2010.  The two (2) project tower cranes were erected in December 2010.  

Excavation and soil remediation are almost complete and work continues on installing below 

grade waterproofing, the perimeter foundation drainage system, foundation walls, footings, 

rebar, and structural concrete at the P2 Level.  The project plans are being updated to reflect the 

Library Department’s current building program requirements, public service points and staffing 

needs.  The project team and Library Department representatives visited the ALA convention for 

a demonstration of the automated materials handling system and to gather information about 

available library equipment and furnishings. 

 

 

 

Deborah L. Barrow 

Library Director 

 

cc:   Board of Library Commissioners 

 Afshin Oskoui, Assistant Director, Engineering & Capital Projects 

 Darren Greenhalgh, Deputy Director, Engineering & Capital Projects 

 Cynthia Meinhardt, Project Manager II, Engineering & Capital Projects 


